
 
Meeting Minutes, AMS-02 Project Tag-up 

September 18, 2006 
 

Attendees:  
 
Trent Martin (NASA/JSC/EA), Gary Spexarth (NASA/JSC/EA2), Paul Nemeth (ESCG), 
Chris Tutt (ESCG), Mike Fohey (ESCG), Craig Clark (ESCG), Tim Urban (ESCG), 
Leland Hill (ESCG), Bruce Sommer (ESCG), Mike Capell (MIT), John Stanford 
(NASA/JSC/NT),  Bill Hungerford (MIT), Jack Keifenheim (NASA/KSC), Ryan Lawrence 
(NT/SAIC) 
 
AGENDA: 
 
Open Paper Management Tool 
 
Open discussion: 
 
The status of the STA Assembly was discussed: The STA Vacuum Case has been 
disassembled and installed into Jig-B in preparation for installation of the CMR this 
week.  The Weld Fixture and Weld equipment is being set-up in preparation for the STA 
close-out weld planned for October.  Making good progress.  
 
The remainder of the tag-up was dedicated to the review of the Open Paper 
Management Tool. 
 
05-049: Supercritical Startup – Testing underway. 
 
05-054: Leak Before Burst Analysis – Leland to pulse Johannes. 
 
05-068: Tracker Radiator Integration Jig – New design has been completed, CAD model 
available.  Waiting on review by R. Harold prior to closure. 
 
05-069: Thermal Tubing Support Beam – M. Capell to press Stephen Harrison on 
acceptability of intrusion.   
 
05-080: PVVV Installation: Revised layout was developed by R. Becker.  Meeting to 
discuss layout was cancelled.  Coordination required w/ R. Harold, R. Becker, and S. 
Harrison.  
 
05-096: Removal of Nominal Landing Requirements: SVP under internal review. Submit 
to CCB by 10/1. 
 



 
05-101: Vent Pump Issue: Action re-write.  S. Harrison investigating other pumps; C. 
Clark and M. Molina investigating Cryocooler capabilities.  No other actions to be worked 
until conclusions on these two.  Firm data on new pump by October TIM. 
 
AMS_02-CDR-06: MMOD Shielding – Trent to press Eric Christiansen. 
 
AMS_02-TTCS_PDR-03: Evaporator Tail needs redesign – Antonio completed new 
design.  New report issued to B. Sommer.  B. Sommer to review design and work with 
Dr. Lo for closure.  Date rolled to 10/15. 
 
AMS_02-TTCS_PDR-06: Installation deformation release – Antonio completed new 
design.  New report issued to B. Sommer.  B. Sommer to review design and work with 
Dr. Lo for closure. Date rolled to 10/15. 
 
AMS_02-TTCS_PDR-07: Visual Inspection of weld and fracture analysis – B. Sommer to 
work w/ D. Rybicki and Dr. Lo for closure. 
 
AMS_02-TTCS_PDR-09: TTCS tube routing – B. Sommer to work w/ Dr. Lo for closure.  
Date rolled to 10/15. 
 
AMS_02-TTCS_PDR-10: Negative safety margins – Xinmei completed bolt calculations.  
NLR to complete analysis on bolts and components.   Combined report to be issued by 
NLR.  Date rolled to 12/25. 
 
AMS_02-TTCS_PDR-11: Bolt and Insert analysis – Xinmei completed bolt calculations.  
NLR to complete analysis on bolts and components.   Combined report to be issued by 
NLR.  Date rolled to 12/25. 
 
AMS_02-TTCS_PDR-12: Finite element analysis approach and fastener analysis – 
Xinmei completed bolt calculations.  NLR to complete analysis on bolts and components.   
Combined report to be issued by NLR.  Date rolled to 12/25. 
 
AMS_02-TTCS_PDR-20: Modes missing – Xinmei completed bolt calculations.  NLR to 
complete analysis on bolts and components.   Combined report to be issued by NLR.  
Date rolled to 12/25. 
 
MAG-Review-02: Signal Noise Control on the Cryomagnet Self Protection System – 
CLOSED – per e-mail from H. Cuesta dated 8/31/06.  All closures of these items will be 
captured by M. Capell and when complete; will be forwarded to appropriate parties. 
 


